
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.15

SOURCE INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: SIR-001968

Address: 333 Burma Road Date Inspected: 26-Mar-2010
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Chang xing Dao, Shanghai, China

Quality Control Contact: Mr. Don Walton Quality Control Present: Yes No
Material transfer: Yes No N/A Sampled Items: Yes No N/A
Stock Transfer: Yes No N/A OK to Cut: Yes No N/A
Rebar Test Witness: Yes No N/A Delayed/Cancelled: Yes No N/A
Other: Coating Inspection
Bridge No: 34-0006 Component: See below
Bid Item: 77, 78, 79 Lot No: B #204

Summary of Items Observed:
On this date Caltrans Office of Structural Materials (OSM) Quality Assurance (QA) NACE II coating inspector, 
Mr. Baskar Govindarajan  arrived on site at the Zhenhua Port Machinery Company (ZPMC) facility at Changxing 
Island in Shanghai, China. The purpose of the coating inspections are to monitor the surface preparation and 
coating applications for the SAS Bay Bridge project. This QA NACE II coating inspector observed the following:

1. An inspection was requested on the OBG external surfaces  L6E for final acceptanve, vide request no. 3013 at 
Ship no. 17. This Caltrans inspector observed, ABF inspectors Mr. Wei and Mr. Stone  performing DFT check on 
external surfaces. the DFT was found less than required at few places on the cross beam side. Final touch ups were 
made on those areas to increase DFT. (Photo attached). But it was not ready for inspection as Curing is required. 
The opposite side of Cross beam, i.e. Suspender bracket side was rejected by Mr. Aaron prichlik of Caltrans due to 
the requirement of paint damaged areas.(Photograph of surface damage areas is attached) International protective 
coatings technical service representative Mr. Li peng was found present during the course of this inspection 
process.

2. An inspection was requested on  OBG internal entire floor, L5E at the Ship no. 17 for the transportation of 
OBG(Port no. 5) vide inspection request no. 3014 for  final acceptance inspection prior to transportation from 
ZPMC.   This Caltrans inspector observed, ABF inspectors Mr. Sun and Mr. Wei   performing   inspection of the 
entire floor and found accepted.   International protective coatings technical service representative Mr. Li peng 
was found present during the course of this inspection process.

 Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract 
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documents.

Summary of Conversations:
No applicable conversation
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Skyler Guest (15000422360), who represents the Office of Structural Materials for 
your project. 

Inspected By: Baskar,Govindarajan Quality Assurance Inspector

Reviewed By: Clifford,William QA Reviewer

TL-6034,Source Inspection Report Page 2 of 2


	qccontactpresenty: Off
	qccontactpresentn: Off
	mattransfery: Off
	mattransfern: Off
	mattransfera: Off
	sampleditemsy: Off
	sampleditemsn: Off
	sampleditemsa: Off
	stocktransfery: Off
	stocktransfern: Off
	stocktransfera: Off
	oktocuty: Off
	oktocutn: Off
	oktocuta: Off
	rebartestwitnessy: Off
	rebartestwitnessn: Off
	rebartestwitnessa: Off
	delayedcancelledy: Off
	delayedcancelledn: Off
	delayedcancelleda: Off


